
MICROBOONE !
STATUS REPORT!

WESLEY KETCHUM (LANL) !
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OCCUPYING THE CONTROL ROOM!!

You may notice some new people in ROC West…
• Using control room as base for many Readout/DAQ 

pre-commissioning tasks
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READOUT !

Final pre-commissioning tasks
• Testing and debugging of TPC readout and trigger 

FPGA firmware
•  Validating lossless Huffmann compression and lossy “SN” 

compression streams
• Verified final configuration procedure and monitoring of 

readout electronics’ status
• Fully connected readout, ASIC configuration, and ASIC 

calibration cables
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DATA ACQUISITION!

Running full system tests with DAQ
• 9 TPC readout crates + PMT/TRIG crate

•  Also have incorporated laser sub-system
• External trigger mode (pulser) at ~Hz
•  Investigating and modifying custom metrics for 

monitoring and debugging
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Incoming data rate on Event Builder Disk writing rate on Event Builder 



SCREENSHOT!!
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CRYOGENICS!

• ODH 1 status below grade
•  Restricted access procedures in place

• Leak checks ongoing
• Laser flange testing complete
• Contract for liquid argon imminent
• Paying close attention to cryogenics control systems in 

preparation for the fill
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ONGOING AND UPCOMING TASKS!

• Hardware interlocks
• Wire bias HV checkout
• Muon tracker installation
• Operating slow control monitoring
• PMT LED-calibration system testing
• Offline Software Review (Feb 23-24)
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